# Tasks

Scope	
Entity	Capcoal Grasstree
Action Plan	IN.00206200 >2.5% TG Roadway
Action Plan ID	AP.00743824
L	
Archives	

Archived 🗙

# -Task Details

ask Details	
Task ID	TS.01076450
Task Name	Review and implement compressor and goaf drainage critical spare list and stock store.
Task Description	IN.00206200 >2.5% TG Roadway
Department Responsible	Technical Services
Task Type	Process Review
Priority	Medium
Hierarchy of Controls	Administration
What happened (Agency)	

## **⊢**Task Status-

Start Date	31/07/19
Original Due Date	09/08/19
Revised Due Date	
Real Due Date	09/08/19
Status	Completed
Progress	100%
No. of revision (due date)	0

Frequency of reoccurence None

-Team-

Person Responsible McNally Timothy - REDACTED\_Mc

### -Completion-

Completion Date 13/08/19

Completion Comments Reviewed critical spare list and maintenance regime with surface team and satisfied with revised strategy

Is follow up required? No

### –What needs to be done

Historic Documentation

**Related Files** 

Comments

Created by Sharlena Scorgie {Contributor} on 31/07/19 11:00:00 Last modified by Timothy McNally {Contributor} on 13/08/19 14:42:29